
Field Note Record
Contract No. Station Mile/Line: C/S

009359 Sta. LW 523+28 to LW Sta. 4... I-90 MP 79 to 82

Staked by                             Date Work Started Date Work Completed  Date

WSDOT

7/1/2020

7/6/2020

Calculated by                      Date Checked by                          Date Inspector                          Date

Scott Busby

7/27/2020

Mark Lee

8/11/2020

Scott Busby 7/27/20

QUARRY SPALLS 

BID ITEM 15
UNIT: 

Long section Left side - goes from Sta. ((521+80 - 518+25) x 20) and covers 7,100 SF X 2' 
= 14,200 CF/27 = 525.90 CY
Short section Right side - goes from Sta. ((516+80 - 516+60) x 5.25) and covers 105 SF X 
2'= 210 CF/27 = 7.80 CY.

525.90 x 7.80 = 533.7  = 534 CY

Note: Square footage from KLB Grader / GPS by Justin(WSDOT)

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

015.01 Quarry Spalls Page Canyon Quarry Quarry Spalls RAM-0001.2 /8 For Qtys Equal to Or 
Less Than 150 CY-
Visual Acceptance per 
CM 9-1.4C; For Qtys 
Greater than 150 CY-
PE to Determine 
Gradation Meets Std. 
Specs. & Contract 
Spec. Provisions; For 
Non-Structural 
Applications-Visual 
Acceptance Per CM 9-
1.4C

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0015 QUARRY SPALLS 1 7/22/2020 C.Y. 534 695 MEL 08/12/20 EK 08/14/20 20

Attachments
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Tickets - BI # 

015_Quarry Spalls 

C9385.xlsx

Microsoft Excel 

Worksheet

52.2 KB



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Total Quantity (Tons):

Group: Verified By:

Figured By:

Comments:

Checked By:

OFFICE USE ONLY

Ticket #'s:

Date CAPS Entry #:

Entered By:

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

0.00

Total Quantity (C.Y.): 0.00



Morrison Gravel
& Gardenscape Supplies

We're More Than Just Gravel!
1004 SE Spencer Ave - Port Orchard,WA

Phone: (360) 876-4701

Home Products Services Calculation Photo 

Gallery

FAQs Info & How-

To's

Location Contact Us About Us

2-4" Crushed Basalt

(Quarry Spalls)

Conversion: 

Tons / C.Y.

1.35

Material

Drainage Stone 2" - 4" 

Description & Uses

Blend of Crushed Stone w/ Voids for Drainage

Lorusso Coorporation                                                                                         

Conversion Chart



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

13.26

17.44

14.45

18.69

13.62

18.00

14.00

17.42

14.91

18.41

15.29

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

175.49

Date 8/8/2019 CAPS Entry #:

Total Quantity (Tons):

Total Quantity (C.Y.): 129.99

Varies:

Ticket #'s: 603;085-096 Entered By: Jacob Tillman

Group: 1 Verified By:

Comments:

Figured By: Jacob Tillman

JE 2+97 - JE 7+50 Quarry Spalls
Checked By:



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

23.19

26.15

25.44

25.19

29.96

25.29

24.26

26.35

26.21

24.77

25.22

25.89

25.19

Total Quantity (C.Y.): 246.75

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

Total Quantity (Tons): 333.11

Group: 1 Verified By:

Date 9/25/2019 CAPS Entry #:

Varies:

Ticket #'s: 609394-609427 Entered By: Dean A. Long

Comments:

Figured By: Dean A. Long

Checked By:



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

33.11

32.80

23,87

27.82

30.40

25.97

26.80

29.24

32.87

14.53

Total Quantity (C.Y.): 187.81

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

Total Quantity (Tons): 253.54

Group: 1 Verified By:

Date 10/28/2019 CAPS Entry #:

Varies:

Ticket #'s: 594772 to 614502 Entered By: Dean A, Long

Comments:

Figured By: Dean A. Long

LE 88+70 to LE 90+00 plus a second location found at 

night but limits were not recorded,Checked By:



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

14.59

13.68

14.13

Total Quantity (Tons):

Comments:

Figured By: Dean A. Long

Quarry Spalls stockpiled for the unsuitable excavation 

that was canceled for the night at LE 80+80 to LE 81+50Checked By:

Group: 1 Verified By:

Date 10/7/2019 CAPS Entry #:

Varies:

Ticket #'s: 594762 - 594764 Entered By: Dean A. Long

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

42.40

Total Quantity (C.Y.): 31.41



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

11.14

19.35

11.68

14.51

14.10

15.59

15.06

Total Quantity (Tons):

Comments:

Figured By: Dean A. Long

 LE 80+80 to LE 81+50 & Stockpiled for LE 143+25 to 

LE 143+78Checked By:

Group: 1 Verified By:

Date 10/8/2019 CAPS Entry #:

Varies:

Ticket #'s: 594765 - 594771 Entered By: Dean A. Long

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

101.43

Total Quantity (C.Y.): 75.13



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

30.48

30.33

31.36

29.74

Total Quantity (Tons):

Figured By:

Checked By:

Comments:

Dean A. Long

JW 92+50 - JW 96+00 (RT)  &                                                            

JW 94+09 - JW 95+93 (LT)

Group:

Entered By:

OFFICE USE ONLY
Date 6/10/2020 CAPS Entry #:

5 Verified By:

Ticket #'s: 624094 - 625905

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

121.91

Total Quantity (C.Y.): 90.30



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

26.88

29.58

29.98

30.12

29.44

28.25

30.95

31.47

Total Quantity (Tons):

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

236.67

Total Quantity (C.Y.): 175.31

Group: 1 Verified By:

OFFICE USE ONLY
Date 7/16/2020 CAPS Entry #:

Ticket #'s: 62856 - 628264 Entered By:

Comments:

Figured By: Scott Busby

Checked By:



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

27.26

30.06

31.01

32.19

30.60

31.37

32.02

32.16

30.93

30.98

29.13

29.71

Total Quantity (Tons):

Comments:

Figured By: Scott Busby

Checked By:

Group: 1 Verified By:

OFFICE USE ONLY
Date 7/17/2020 CAPS Entry #:

Ticket #'s: 628265 - 628276 Entered By:

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

367.42

Total Quantity (C.Y.): 272.16



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

24.29

30.59

30.46

25.70

27.06

29.00

Total Quantity (Tons):

Comments:

Figured By: Scott Busby

Checked By:

Group: 1 Verified By:

OFFICE USE ONLY
Date 7/20/2020 CAPS Entry #:

Ticket #'s:628298 - 628300 & 629701 - 629703Entered By:

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

167.10

Total Quantity (C.Y.): 123.78



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

24.97

24.04

Total Quantity (Tons):

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

49.01

Total Quantity (C.Y.): 36.30

Group: 1 Verified By:

OFFICE USE ONLY
Date 7/21/2020 CAPS Entry #:

Ticket #'s: 616395 and 627766 Entered By:

Comments:

Figured By: Scott Busby

Checked By:



9385 - Bullfrog Rd Vic

BI 015 Quarry Spalls

Est. __ Quarry Spalls 16-Jul 21-Jul 16-Jul 21-Jul

Day
Subtotal

Tons

Accummulative

Total

Subtotal

C.Y.

Accummulative

Total

16-Jul 236.67 236.67 175.31 175.31

17-Jul 367.42 604.09 272.16 447.47

20-Jul 167.10 771.19 123.78 571.25

21-Jul 49.01 820.20 36.30 607.56

820.20 607.56



Tick Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Ticket Qty. 

(Tons)

Total Quantity (Tons):

 I-90 Bullfrog Rd Vic Concrete Rehab, Bridge Deck Rehab & Painting

Contract #: 9385 Bid Item #: 15

0.00

Total Quantity (C.Y.): 0.00

Group: Verified By:

OFFICE USE ONLY
Date CAPS Entry #:

Ticket #'s: Entered By:

Comments:

Figured By:

Checked By:


